

From: [REDACTED]
Sent: 6/9/2021 10:57:11 AM
To: [REDACTED]
Subject: Contract Estimators Questions (EEI) - Bucks Creek
Location: Microsoft Teams Meeting
Start: 6/14/2021 11:30:00 AM
End: 6/14/2021 12:00:00 PM
Recurrence: (none)
Meeting Status: Accepted
Required Attendees: [REDACTED]
Optional Attendees: [REDACTED]
Attachments: RE: Bucks Creek System Hardening Projects

Hi [REDACTED]

I spoke with EN ENG yesterday, not EEI. Please see the following:

This is to review the comments EEI and agreed upon for the upcoming drawing sets and site walk for Bucks Creek. See attached email that [REDACTED] I forgot to review his request during yesterday's project meeting. And requested to set up a call sooner than the next project meeting.
Bucks Creek Phase 1, 2, and 3

[REDACTED]	(08W) - CWSP - BUCKS CREEK 1101 CB PH 1	[REDACTED]
[REDACTED]	(08W) - CWSP - BUCKS CREEK 1101 CB PH 2	[REDACTED]
[REDACTED]	(08W) - CWSP - BUCKS CREEK 1101 CB PH 3	[REDACTED]

I also noticed that Mooretown was on the list, too.

[REDACTED]	(08W) - PSPS - WYANDOTTE 1109 - MOORETOWN RANCHE
------------	--

Status update on other projects:

I spoke with [REDACTED] with EN ENG yesterday about Keswick's 1.1, 1.3, and 1.4 and we agreed to a June 21 prelim drawing date and all day site walk on June 23.

[REDACTED]	(08W) - CWSP - KESWICK 1101 LR 1586 PH 1.1
[REDACTED]	(08W) - CWSP - KESWICK 1101 LR 1586 PH 1.3
[REDACTED]	(08W) - CWSP - KESWICK 1101 LR 1586 PH 1.4

Microsoft Teams meeting

Join on your computer or mobile app

[Click here to join the meeting](#)

Or call in (audio only)

[REDACTED]

 [Find a local number](#) | [Reset PIN](#)

Need Help with Teams? Click on the Help option in this invite to connect you directly to our Teams at PG&E Training site!

[Learn More](#) | [Help](#) | [Meeting options](#)
