
From: [REDACTED]
To: [REDACTED]
Sent: 6/22/2021 9:35:44 AM
Subject: RE: Bucks Creek Projects

Hi [REDACTED]

I cannot speak for the other two phases, but phase 1 does not involve any joint poles, so tasks DS42 and PC20 were not activated for phase 1.

Since SCADA equipment is not being installed on phase 1, a SCADA survey has not been called for on phase 1.

Thank you for your time,

[REDACTED]
Senior Distribution Designer
Energy Experts International
Office: [REDACTED]
Working remotely – Mobile: [REDACTED]

From: [REDACTED]
Sent: Monday, June 21, 2021 9:29 PM
To: [REDACTED]
Subject: Bucks Creek Projects

Hello [REDACTED]

[REDACTED] (08W) - CWSP - BUCKS CREEK 1101 CB PH 1
[REDACTED] (08W) - CWSP - BUCKS CREEK 1101 CB PH 2
[REDACTED] (08W) - CWSP - BUCKS CREEK 1101 CB PH 3

I was reviewing the P6 schedule and aligning it with completed tasks in SAP. However, I noticed that there wasn't a Joint Pole task (DS42 or PC20) in SAP for the three projects. Do you know if these items have been completed or dissolved (N/A) for each of these projects?

Also, please confirm that these projects were surveyed for SCADA units. And for each project, could you let me know how many units there are per phase?

Thank you,

[REDACTED]
Project Manager
[REDACTED]