

From: [REDACTED]
To: [REDACTED]
Sent: 12/9/2020 1:57:39 PM
Subject: B&V's Hardening Status

Hey [REDACTED]

Below is a table of the status of the all projects assigned to B&V:

Status	Short Text	Year	Project Type	Miles	Designer	PM	Notification	Planning Order
				1.11	[REDACTED]	35217273	120048019	5794203
6. AA Submitted	SH - Upper Lake 1101 CB	2021	SH		[REDACTED]			
				7.45	[REDACTED]	35217272	120048018	5794204
6. AA Submitted	SH - Keswick 1101 LR 1586	2021	SH		[REDACTED]			
				5.17	[REDACTED]	35217269	120048011	5794207
6. AA Submitted	SH - Middletown 1102 LR 302610	2021	SH		[REDACTED]			

					6.27		35217270	120048013	5794206
6. AA Submitted	SH - Konocti 1102 LR 965078	2021	SH						
					4.8		35217268	120047659	5794208
6. AA Submitted	SH - Bucks Creek 1101 CB	2021	SH						
3. Design in Progress	SH - Middletown 1103 LR 830	2021	SH	27.78			35217271	120048017	5794205
7. AA Approved	ECOP - MIDDLETOWN 1101 - H12 - LR548-PH3	2021	ECOP	9.86			35174501	118913026	5790112
7. AA Approved	ECOP - MIDDLETOWN 1101 - H12 - LR548-PH2	2021	ECOP	10.86			35174479	118913025	5790119
7. AA Approved	ECOP - MIDDLETOWN 1101 - H12 - LR548-PH1	2021	ECOP	6.42			35174478	118913024	5790111
4. Ready for Scope Review	ECOP - SILVERADO 2102 - H02-LR58626	2021	ECOP	1.11			35191318	119518390	5541303

6. AA Submitted	ECOP - LAS GALLINAS A 1105 - H01-LR99904	2021	ECOP	0.76	35191319	119518398	5541305
6. AA Submitted	ECOP - SILVERADO 2104 - H05-LR726	2021	ECOP	5.89	35192284	119556691	5792107
6. AA Submitted	ECOP - CLAYTON 2212 - H01-LR2951	2021	ECOP	2.38	35192280	119556070	5792091
6. AA Submitted	ECOP - MIDDLETOWN 1101 - H16-LR48212 Ph2	2021	ECOP	5	35192282	119556300	5792098
6. AA Submitted	ECOP - MIDDLETOWN 1101 - H16-LR48212 Ph1	2021	ECOP	5.2	35192281	119556250	5792097
6. AA Submitted	ECOP - FULTON 1107 - H02-LR604	2021	ECOP	2.6	35192292	119556108	5792094

1.05

35191383

119518528

5541309

4. Ready
for Scope
Review

ECOP -
SILVERADO
2102 -
H01-LR58626

2021 ECOP

