
From: [REDACTED]
To: [REDACTED]
CC: [REDACTED]
Sent: 12/23/2020 9:55:59 AM
Subject: Regional Engineer - KMZ Assignment
Attachments: Regional Engineer - KMZ Assignment.xlsx

All,

Please see the attached 08W Project list where I assigned the responsible regional engineer to create KMZ for CPZ.

Column D – states whether or not the KMZ has been completed or assigned to the DE (internal or B&V)

Column E – states the internal DE's expected vacation from now until 1/1

Column F – Regional Engineer that will create the KMZ file

[REDACTED] - 17.8 miles
[REDACTED] - 45.3 miles
[REDACTED] - 53.2 miles
[REDACTED] - 65.4 miles

TEAM - 57.16 (Oregon Trail 1103)

Please note the following that still needs to be addressed:

1. [REDACTED] PM# 35219589 (Wildwood 1101) still needs a DE (or assigned to B&V engineer) as shown in red
2. [REDACTED] PM# 35219591 (Oleta 1101) still needs a DE (or assigned to B&V engineer) as shown in red
3. [REDACTED] – PM# 35219099, 35219269, 35219276, 35219286, 3521987, 35219289 needs additional PM#'s (multiple phases) since the projects are too large as shown in orange
4. [REDACTED] – PM# 35219279 needs to be kicked out to 2022 (already assigned to internal DE) as shown in blue
5. [REDACTED] – PM# 3135988, 3504184, 35026643, 74024660, 35075103 are not assigned to an internal engineer. I put potential DE's who are responsible for these circuits as shown in yellow. Do we send a message to planning team/supervisors that these are old 08J projects that needs to be addressed by their team?
6. PM# 35219287 & 35219288 (Oregon Trail 1103) – not assigned to any regional engineer yet. We can tackle this project together when we're done with our assigned CPZ.

Thanks,
[REDACTED]