F	roi	m:
100		

To: CC: Sent: Subject:

1/6/2021 5:42:33 PM RE: Please Advise : Scoping meetings this week + Mileage

This project was added to Friday as the last project. See the meeting invite comments below

***Adding 1 more project

31354988 TULUCAY 1101 RECOND WITH TREE WIRE	<u>2020-88272</u>	NB	*
---	-------------------	----	---

***Adding 2 more projects – KMZ files for many projects with older routings have been uploaded into SAP. Once EDRS are approved they can no longer accept new document uploads.

35054184	CWSP-COLUMBIA HILL 1101-TS8233-PH1.1	<u>2018-72909</u>	SI	2
35026643	RECONDUCTOR DIAMOND SPRINGS 1105	<u>2018-38234</u>	SI	~

Please plan to attend this scoping session for projects in YO/ST & DI listed below. Scoping Session procedures will remain the same. The only exception is that we will request that each task be prioritized and expedited in order to get these projects into the hands of the estimators so dependencies can start to be cleared and then into construction as soon as we possibly can.

The projects for this meeting are listed below. The AA are not all approved as we are attempting to crash the schedule to get these projects started. KMZ files are also attached as well as other scoping documents to the AA link in EDRS. If there are any specific questions or concerns, please let me know.

Please forward to anybody I may have missed.


1/8/2020	35217267	SH - MARIPOSA 2102 LR 241564	<u>2020-83810</u>	
1/8/2020	35075103	FROGTOWN 1701 - 3115FT RECOND HFTD TIER2	2019-20625	
1/8/2020	35219093	CWSP - TIDEWATER 210614072	<u>2020-87771</u>	

Thank You,

Sr. PROJECT MANAGER – Wildfire Systems Hardening Projects Pacific Gas and Electric Mobile: Office:	
From:	

Sent: Wednesday, January 6, 2021 5:33 PM To:

Cc:



We found one that isn't in the meeting invite and that hasn't been reviewed at this time:

1/8/2020 31354988 TULUCAY 1101 RECOND WITH TREE WIRE 2020-88272

I just wanted to let you know in case others don't have this project as well. We might not be able to provide you a KMZ file for this project, but I will be able to provide you with a high level environmental constraint.

Please let me know if you have any questions.

Thanks!

Bess

From:
To: Cc:
Subject: RE: Please Advise : Scoping meetings this week + Mileage
Неу
Thank you. We will compare and ensure we are good to go 😌
From:
Sent: Wednesday, January 06, 2021 11:26 AM
To: Cc:

Subject: RE: Please Advise : Scoping meetings this week + Mileage

Here is my up to date list of projects within the new risk model totaling 137.92. The dates on the left are the dates the scoping session will take place or already took place. I have more on my radar but it has not been scheduled as of yet, potentially another 20 miles. I am also being told that I might receive another 30 miles today, we will see.

9/24/2020	35174478	ECOP - MIDDLETOWN 1101 - H12 - LR548-PH1	2020-51816	н
9/24/2020	35174479	ECOP - MIDDLETOWN 1101 - H12 - LR548-PH2	2020-53670	Н
9/24/2020	35174501	ECOP - MIDDLETOWN 1101 - H12 - LR548-PH3	2020-53724	Н
			_	
12/17/2020	35191318	ECOP - SILVERADO 2102 - H02-LR58626	<u>2020-76801</u>	
12/17/2020	35191383	ECOP - SILVERADO 2102 - H01-LR58626	2020-78168	
12/17/2020	35192284	ECOP - SILVERADO 2104 - H05-LR726	2020-77337	
12/17/2020	35191319	ECOP - LAS GALLINAS A 1105 - H01-LR99904	2020-76901	
12/17/2020	35192292	ECOP - FULTON 1107 - H02-LR604	2020-78779	
12/17/2020	35192282	ECOP - MIDDLETOWN 1101 - H16-LR48212 Ph2	2020-78306	
12/17/2020	35192281	ECOP - MIDDLETOWN 1101 - H16-LR48212 Ph1	<u>2020-78081</u>	
12/17/2020	35192280	ECOP - CLAYTON 2212 - H01-LR2951	<u>2020-77594</u>	
			_	

ĨĨĨ			
1/5/2020	35217268	SH - BUCKS CREEK 1101 CB	<u>2020-81782</u>
1/5/2020	35217272	SH - KESWICK 1101 LR 1586	<u>2020-82753</u>
1/5/2020	35217273	SH - UPPER LAKE 1101 CB	<u>2020-82007</u>
1/5/2020	35217270	SH - KONOCTI 1102 LR 965078	<u>2020-81645</u>
			-
1/6/2020	35192290	ECOP - DIAMOND SPRINGS 1107 - H01-LR1402	<u>2020-66261</u>
1/6/2020	35192291	ECOP - DIAMOND SPRINGS 1107 - H02-LR1402	<u>2020-69602</u>
1/6/2020	35062374	CWSP - SHINGLE SPRINGS 2109-LR 9372-PH1	<u>2018-89221</u>
1/6/2020	35062375	CWSP - SHINGLE SPRINGS 2109-LR 9372-PH2	<u>2018-89225</u>
1/6/2020	35062376	CWSP - SHINGLE SPRINGS 2109-LR 9372-PH3	<u>2018-89227</u>
			_
1/7/2020	35191937	ECOP - PUEBLO 2102 - H01-LR792	<u>2020-61154</u>
1/7/2020	35217269	SH - MIDDLETOWN 1102 - LR 302610	<u>2020-81139</u>
1/7/2020	35217271	SH - MIDDLETOWN 1103 LR 830 PH1	<u>2020-87776</u>
1/7/2020	35220895	SH - MIDDLETOWN 1103 - LR 830 PH2	<u>2020-87780</u>
1/7/2020	35220896	SH - MIDDLETOWN 1103 - LR 830 PH3	<u>2020-87782</u>
1/7/2020	35222045	SH - MIDDLTOWN 1103 - LR 830 PH4	<u>2020-87784</u>
1/8/2020	35217267	SH - MARIPOSA 2102 LR 241564	<u>2020-83810</u>
1/8/2020	35075103	FROGTOWN 1701 - 3115FT RECOND HFTD TIER2	2019-20625
1/8/2020	35219093	CWSP - TIDEWATER 210614072	<u>2020-87771</u>
1/8/2020	35054184	CWSP-COLUMBIA HILL 1101-TS8233-PH1.1	<u>2018-72909</u>
1/8/2020	35026643	RECONDUCTOR DIAMOND SPRINGS 1105	2018-38234
1/8/2020	31354988	TULUCAY 1101 RECOND WITH TREE WIRE	2020-88272
LL		I	

Thank You,

PMP Sr. PROJECT MANAGER – Wildfire Systems Hardening Projects Pacific Gas and Electric Mobile:

Office:

From:

Sent: Wednesday, January 6, 2021 11:19 AM

To:

Cc:

Subject: Please Advise : Scoping meetings this week + Mileage

Hey

During this scoping meeting yesterday I heard you say that we had about 94 miles to review this week. After going through the meeting invites and projects associated with those invites there are only 86.91 miles. Can you please confirm that we have all the projects we need for review? It looks like the mileage for 35062375 might be off by 20 miles which might be the discrepancy....

See list compiled below:

35217268	SH - BUCKS CREEK 1101 CB	<u>2020-81782</u>	NV	Z
35217272	SH - KESWICK 1101 LR 1586	<u>2020-82753</u>	NV	7
35217273	SH - UPPER LAKE 1101 CB	2020-82007	HB	1
35217270	SH - KONOCTI 1102 LR 965078	2020-81645	HB	6

2			2 S	
35062374	CWSP - SHINGLE SPRINGS 2109-LR 9372-PH1	2018-89221	SI	8.4
35062375	CWSP - SHINGLE SPRINGS 2109-LR 9372-PH2	2018-89225	SI	2.03
35062376	CWSP - SHINGLE SPRINGS 2109-LR 9372-PH3	2018-89227	SI	11.24
35191937	ECOP - PUEBLO 2102 - H01-LR792	2020-61154	NB	3.34
35217269	SH - MIDDLETOWN 1102 CB	<u>2020-81139</u>	HB	4.98
35217271	SH - MIDDLETOWN 1103 LR 830 PH1	<u>2020-87776</u>	HB	7.8
35220895	SH - MIDDLETOWN 1103 - LR 830 PH2	<u>2020-87780</u>	HB	5.84
35220896	SH - MIDDLETOWN 1103 - LR 830 PH3	<u>2020-87782</u>	HB	3.64
35222045	SH - MIDDLTOWN 1103 - LR 830 PH4	2020-87784	HB	0.74
35054184	CWSP-COLUMBIA HILL 1101-TS8233-PH1.1	<u>2018-72909</u>	SI	4.9
35026643	RECONDUCTOR DIAMOND SPRINGS 1105	<u>2018-38234</u>	SI	1.4
35217267	SH - MARIPOSA 2102 LR 241564	<u>2020-83810</u>	YO	0.71
35075103	FROGTOWN 1701 - 3115FT RECOND HFTD TIER2	2019-20625	ST	0.59
35219093	CWSP - TIDEWATER 210614072	<u>2020-87771</u>	DI	3.57
35192290	ECOP - DIAMOND SPRINGS 1107 - H01-LR1402	<u>2020-66261</u>	SI	
35192291	ECOP - DIAMOND SPRINGS 1107 - H02-LR1402	<u>2020-69602</u>	SI	3.1

Thanks!

Senior Land Consultant Pacific Gas and Electric Company

Office Phone: Cell Phone: email:

*Some of the measures included in this document are contemplated as additional precautionary measures intended to further reduce the risk of future ignitions following the 2018 Camp wildfire