

From: [REDACTED]
To: [REDACTED]
CC: [REDACTED]
Sent: 1/23/2021 12:11:32 AM
Subject: FW: Exec Status Report - 01.07.20
Attachments: Exec Status Update 08W - 1.07.21.xlsx

[REDACTED]

Attached is the updated Asset Management file. As you may recall the orders on this sheet have an executive status as shown below;



	A	B	C	D
1				
	Order	KEEP	Exec. Status	Plan Status
2				
50	35061206	In-Construction	20	PLAN
51	35117443	In-Construction	20	PLAN
52	35061212	In-Construction	20	PLAN
53	35115151	In-Construction	20	PLAN

Following is the summary of the executive status numbering. [REDACTED] and I have identified 3 major "Scoping Status Categories" within these 20 Exec Status' as shown below.

	A	B
1		
2		
3		Status
4		0. PG&E Responsibility to Design
5		1. PM Not Created
6	Pre-Scope	2. PM Created (UNSE)
7		3. Design in Progress
8		4. Preliminary Scope Review
9		5. Return to Engineer
10		6. AA Submitted/Field Desktop Meeting Scheduled
11	In Scoping	7. AA Approved/Field Desktop Meeting Scheduled
12		8. Field Desktop Meeting Complete
13		9. Estimating Preliminary Field Check
14		10. Field Review Incorporated
15		11. Sent for Final Approval
16		12. Final Approval Comments
17	Scoped	13. Project Scope Approved
18		14. In Estimating (ESTS)
19		15. ADE Review (ADER)
20		16. CMCS Approved (DS73)
21		17. Estimate Approval (APPR)
22		18. Pending Dependencies (PEND)
23		19. Construction Ready (UNSC)
24		20. In-Construction (CONS)
25		

██████ and I need to start reporting out to leadership this Wednesday on the scoping status of our projects. In order to do this we would like to add a column to the WSHP Project Log and the Construction Readiness Report that populates “Pre-Scope”, “In Scoping” and “Scoped” for every project.

In the WSHP Log we would like this column to be between column H & I “Job Owner” & “SAP Status” as shown below;



G	H	I	J	K
			Totals	
h a dark red border can be edited. Other columns are static.			35,034,223	239,401
				6
Order Description	Job Owner	SAP Status	Circuit Feet from Plannin	UG Feet
UNSWICK 1105 LR2210 - PH 1.4	██████	ESTS	6360	0
UNSWICK 1105 LR2210 - PH 1.9	██████	ESTS	4895	0
ACERVILLE 2106 - LR1104 - PH1.6	██████	ESTS		0
ORADO 2101-H02-LR6852-PH1	██████	UNSE		0
STOGA 1101-H02-LR43924	██████	UNSE		0
STOGA 1101-H01-LR736 PH1	██████	UNSE		0

And in the Construction Readiness file we would like the column added between H & I "Order Description" &

[REDACTED] PMP

Project Manager

Mobile: [REDACTED]

Office: [REDACTED]

Internal: [REDACTED]

Email: [REDACTED]

Pacific Gas and Electric Company

From: [REDACTED]

Sent: Friday, January 8, 2021 10:41 AM

To: [REDACTED]

Subject: FW: Exec Status Report - 01.07.20

FYI...

From: [REDACTED]

Sent: Thursday, January 7, 2021 5:53 PM

To: [REDACTED]

Subject: Exec Status Report - 01.07.20

Hi [REDACTED]

Please see the attached Exec Status Update for January 7, 2021.

Best,

[REDACTED]