

**From:** [REDACTED]  
**To:** [REDACTED]  
**Sent:** 2/1/2021 2:42:39 PM  
**Subject:** RE: Projects needs scoping documents uploaded to EDRS - Update 1/31/21 PM  
**Attachments:** WFRG ND\_FT\_MP.pptx

[REDACTED]

Updated North Dublin 2101, Frogtown 1701, and Mariposa 2102. Moving to the 3 Shingle Springs 2109 Projects.

Thanks,

[REDACTED]

---

**From:** [REDACTED]  
**Sent:** Monday, February 01, 2021 1:01 PM  
**To:** [REDACTED]  
**Subject:** RE: Projects needs scoping documents uploaded to EDRS - Update 1/31/21 PM

[REDACTED]

These three are updated. I grouped them together in this attachment to hopefully save you that one step.

Would you like me to replace the decision framework slides in the EDRS routings with these? I already uploaded the new slides but I wasn't sure if you wanted the old decision framework removed...

Thanks,

[REDACTED]

<a href="#">2021-03822</a>	35219280 - CWSP - POTTER VALLEY P H 110564118	Project Scope	35219280 08W	Update to new template – [REDACTED]
<a href="#">2021-04412</a>	35219098 - CWSP - MIDDLETOWN 1101118494	Project Scope	35219098 08W	Update to new template – [REDACTED]
<a href="#">2021-04297</a>	35219272 - CWSP - MIDDLETOWN 1101481876	Project Scope	35219272 08W	Update to new template – [REDACTED]

---

**From:** [REDACTED]  
**Sent:** Sunday, January 31, 2021 17:46  
**To:** [REDACTED]  
**Subject:** RE: Projects needs scoping documents uploaded to EDRS - Update 1/31/21 PM

Update: [Wildfire Hardening Template v2](#) – Team we need to update our templates to the new format in the link

provided. I tried to update some, but I couldn't. We need to discuss the required changes quickly so that we can get these inform slides ready for the committee by 10AM Tuesday 2-2-21.

<a href="#">2021-00327</a>	35192284 - ECOP - SILVERADO 2104 - H05-LR726	Project Scope	35192284 08W	Approved- 1/28/21
<a href="#">2021-01900</a>	35217270 - SH - KONOCTI 1102 LR 965078	Project Scope	35217270 08W	Approved - 1/28/21
<a href="#">2021-02773</a>	35191319 - ECOP - LAS GALLINAS A 1105 - H01-LR99904	Project Scope	35191319 08W	Approved - 1/28/21
<a href="#">2021-02769</a>	35192280 - ECOP - CLAYTON 2212 - H01-LR2951	Project Scope	35192280 08W	Approved - 1/29/21
<a href="#">2021-03779</a>	35219273 - CWSP - VOLTA 110149742	Project Scope	35219273 08W	Approved - 1/29/21
<a href="#">2021-03744</a>	35217268 - SH - BUCKS CREEK 1101 CB	Project Scope	35217268 08W	Approved - 1/29/21
<a href="#">2021-04162</a>	35192290 - ECOP - DIAMOND SPRINGS 1107 - H01-LR1402	Project Scope	35192290 08W	INFORM MTG 2/2/21
<a href="#">2021-04462</a>	35192291 - ECOP - DIAMOND SPRINGS 1107 - H02-LR1402	Project Scope	35192291 08W	INFORM MTG 2/2/21
<a href="#">2021-03592</a>	35026643 RECONDUCTOR DIAMOND SPRINGS 1105	Project Scope	35026643 08W	[REDACTED] p Review
<a href="#">2021-04349</a>	35219260 - CWSP - WYANDOTTE 110932586	Project Scope	35219260 08W	[REDACTED] - 2/2/21
<a href="#">2021-04312</a>	35219291 - VACA DIXON 1101126774	Project Scope	35219291 08W	INFORM MTG 2/2/21
<a href="#">2021-04460</a>	35191937 - ECOP - PUEBLO 2102 - H01-LR792	Project Scope	35191937 08W	[REDACTED] - 1/28/21
<a href="#">2021-03589</a>	35054184 - CWSP-COLUMBIA HILL 1101-TS8233-PH1.1	Project Scope	35054184 08W	[REDACTED] - 1/29/21
<a href="#">2021-04308</a>	35219589 - CWSP - WILDWOOD 11011454	Project Scope	35219589 08W	[REDACTED] - 2/01/21
<a href="#">2021-04257</a>	35224321 - CWSP - WILDWOOD 1101 LR 1454 TEHAMA CO	Project Scope	35224321 08W	[REDACTED] - 2/01/21
<a href="#">2021-03822</a>	35219280 - CWSP - POTTER VALLEY P H 110564118	Project Scope	35219280 08W	Update to new template - [REDACTED]
<a href="#">2021-04412</a>	35219098 - CWSP - MIDDLETOWN 1101118494	Project Scope	35219098 08W	Update to new template - [REDACTED]
<a href="#">2021-04297</a>	35219272 - CWSP - MIDDLETOWN 1101481876	Project Scope	35219272 08W	Update to new template - [REDACTED]
<a href="#">2021-04756</a>	35192281 - ECOP - MIDDLETOWN 1101 - H16-LR48212 Ph1	Project Scope	35192281 08W	[REDACTED] to Review
<a href="#">2021-03830</a>	35192282 - ECOP - MIDDLETOWN 1101 - H16-LR48212 Ph2	Project Scope	35192282 08W	[REDACTED] to Review
<a href="#">2021-04671</a>	35217269 - SH - MIDDLETOWN 1102 - LR 302610	Project Scope	35217269 08W	[REDACTED] - 2/1/21
<a href="#">2021-04465</a>	35174478 - ECOP - MIDDLETOWN 1101 - H12 - LR548-PH1	Project Scope	35174478 08W	[REDACTED] - 2/2/21
<a href="#">2021-04464</a>	35174479 - ECOP - MIDDLETOWN 1101 - H12 - LR548-PH2	Project Scope	35174479 08W	[REDACTED] - 2/2/21
<a href="#">2021-04463</a>	35174501 - ECOP - MIDDLETOWN 1101 - H12 - LR548-PH3	Project Scope	35174501 08W	[REDACTED] - 2/2/21

<a href="#">2021-03692</a>	35222045 - SH - MIDDLETOWN 1103 - LR 830 PH4	Project Scope	35222045 08W	[REDACTED] - Need other phases
<a href="#">2021-04306</a>	35219283 -CWSP - NORTH DUBLIN 2101 CB	Project Scope	35219283 08W	Update to new template [REDACTED]
<a href="#">2021-04299</a>	35219282 - CWSP - NORTH DUBLIN 2101 CB	Project Scope	35219282 08W	Update to new template [REDACTED]
<a href="#">2021-04171</a>	35062374 - CWSP - SHINGLE SPRINGS 2109-LR 9372-PH1	Project Scope	35062374 08W	[REDACTED] to Review
<a href="#">2021-04169</a>	35062375 - CWSP - SHINGLE SPRINGS 2109-LR 9372-PH2	Project Scope	35062375 08W	[REDACTED] to Review
<a href="#">2021-05102</a>	35062376 - CWSP - SHINGLE SPRINGS 2109-LR 9372-PH3	Project Scope	35062376 08W	[REDACTED] to Review
<a href="#">2021-04261</a>	35075103 - FROGTOWN 1701 - 3115FT RECOND HFTD TIER2	Project Scope	35075103 08W	[REDACTED] to Review
<a href="#">2021-04769</a>	35219266 - CWSP - MARIPOSA 2102CB	Project Scope	35219266 08W	[REDACTED] to Review
<a href="#">2021-04771</a>	35219097 - CWSP - COARSEGOLD 2104CB	Project Scope	35219097 08W	[REDACTED] - 2/01/21
<a href="#">2021-06095</a>	35223037 - PSPS - OAKHURST 1101 - OAKHURST	Project Scope	35223037 08W	[REDACTED] - 2/02/21

[REDACTED]  
[REDACTED]  
Pacific Gas and Electric Company  
[REDACTED]