

From:



To:



CC:

Sent:

2/1/2021 6:36:38 PM

Subject:

Completed Summary - 02/01/21

Attachments:

Pending Repair in 2021 WP - 020121.xlsx

Good evening Team,

Transmission Line Weekly Completed Summary: YTD Completed 1,283

Scheduled in the 2021 Work Plan Forecasted to End in February: 1,417 Pending Repair

Action: Tags scheduled within 2021 plan are to be completed by end of forecasted month.

Dashboard included below for this Month's Breakdowns. Pending repair data attached.



Schedule Status - In 2021 Work Plan

Region	Not Scheduled	Before Feb	Feb	Mar	Q2	Q3	Q4	Total
Central	838	48	93	132	200	89		1400
North Coast	591	70	235	376	1495	289	177	3233
North Valley	3503	53	800	614	1639	475	179	7263
South	877	97	158	182	394	14	1	1723
Tower	2261	20	104	182	122			2689
Total	8070	288	1390	1486	3850	867	357	16308

Schedule Status - Approved Outside Plan

Region	Not Scheduled	Before Feb	Feb	Mar	Q2	Q3	Q4	Total
Central	55	1	1	1				58
North Coast	2							2
North Valley	368		20		4	4	7	403
South	6	9	6	3	57	1		82
Tower	5	1						6
Total	436	11	27	4	61	5	7	551

