

From: [REDACTED]
To: [REDACTED]
Sent: 2/2/2021 12:24:09 PM
Subject: RE: Projects needs scoping documents uploaded to EDRS - Update 1/31/21 PM
Attachments: WFRG SLIDES2.pptx

[REDACTED] updated slides. I'll get them updated in EDRS and the sharedrive now, but I wanted to get them to you first.

2021-03822	35219280 - CWSP - POTTER VALLEY P H 110564118	Project Scope	35219280 08W	Update to new template – [REDACTED]
2021-04412	35219098 - CWSP - MIDDLETOWN 1101118494	Project Scope	35219098 08W	Update to new template – [REDACTED]
2021-04297	35219272 - CWSP - MIDDLETOWN 1101481876	Project Scope	35219272 08W	Update to new template – [REDACTED]

From: [REDACTED]
Sent: Monday, February 01, 2021 13:01
To: [REDACTED]
Subject: RE: Projects needs scoping documents uploaded to EDRS - Update 1/31/21 PM

[REDACTED]

These three are updated. I grouped them together in this attachment to hopefully save you that one step.

Would you like me to replace the decision framework slides in the EDRS routings with these? I already uploaded the new slides but I wasn't sure if you wanted the old decision framework removed...

Thanks,

[REDACTED]

2021-03822	35219280 - CWSP - POTTER VALLEY P H 110564118	Project Scope	35219280 08W	Update to new template – [REDACTED]
2021-04412	35219098 - CWSP - MIDDLETOWN 1101118494	Project Scope	35219098 08W	Update to new template – [REDACTED]
2021-04297	35219272 - CWSP - MIDDLETOWN 1101481876	Project Scope	35219272 08W	Update to new template – [REDACTED]

From: [REDACTED]
Sent: Sunday, January 31, 2021 17:46
To: [REDACTED]
Subject: RE: Projects needs scoping documents uploaded to EDRS - Update 1/31/21 PM

Update: [Wildfire Hardening Template v2](#) – Team we need to update our templates to the new format in the link provided. I tried to update some, but I couldn't. We need to discuss the required changes quickly so that we can get these inform slides ready for the committee by 10AM Tuesday 2-2-21.

2021-00327	35192284 - ECOP - SILVERADO 2104 - H05-LR726	Project Scope	35192284 08W	Approved– 1/28/21
2021-01900	35217270 - SH - KONOCTI 1102 LR 965078	Project Scope	35217270 08W	Approved – 1/28/21
2021-02773	35191319 - ECOP - LAS GALLINAS A 1105 - H01-LR99904	Project Scope	35191319 08W	Approved – 1/28/21
2021-02769	35192280 - ECOP - CLAYTON 2212 - H01-LR2951	Project Scope	35192280 08W	Approved – 1/29/21
2021-03779	35219273 - CWSP - VOLTA 110149742	Project Scope	35219273 08W	Approved – 1/29/21
2021-03744	35217268 - SH - BUCKS CREEK 1101 CB	Project Scope	35217268 08W	Approved – 1/29/21
2021-04162	35192290 - ECOP - DIAMOND SPRINGS 1107 - H01-LR1402	Project Scope	35192290 08W	INFORM MTG 2/2/21
2021-04462	35192291 - ECOP - DIAMOND SPRINGS 1107 - H02-LR1402	Project Scope	35192291 08W	INFORM MTG 2/2/21
2021-03592	35026643 RECONDUCTOR DIAMOND SPRINGS 1105	Project Scope	35026643 08W	██████ to Review
2021-04349	35219260 - CWSP - WYANDOTTE 110932586	Project Scope	35219260 08W	██████ – 2/2/21
2021-04312	35219291 - VACA DIXON 1101126774	Project Scope	35219291 08W	INFORM MTG 2/2/21
2021-04460	35191937 - ECOP - PUEBLO 2102 - H01-LR792	Project Scope	35191937 08W	██████ 1/28/21
2021-03589	35054184 - CWSP-COLUMBIA HILL 1101-TS8233-PH1.1	Project Scope	35054184 08W	██████ 1/29/21
2021-04308	35219589 - CWSP - WILDWOOD 11011454	Project Scope	35219589 08W	██████ 2/01/21
2021-04257	35224321 - CWSP - WILDWOOD 1101 LR 1454 TEHAMA CO	Project Scope	35224321 08W	██████ 2/01/21
2021-03822	35219280 - CWSP - POTTER VALLEY P H 110564118	Project Scope	35219280 08W	Update to new template – ██████
2021-04412	35219098 - CWSP - MIDDLETOWN 1101118494	Project Scope	35219098 08W	Update to new template – ██████
2021-04297	35219272 - CWSP - MIDDLETOWN 1101481876	Project Scope	35219272 08W	Update to new template – ██████
2021-04756	35192281 - ECOP - MIDDLETOWN 1101 - H16-LR48212 Ph1	Project Scope	35192281 08W	██████ to Review
2021-03830	35192282 - ECOP - MIDDLETOWN 1101 - H16-LR48212 Ph2	Project Scope	35192282 08W	██████ to Review
2021-04671	35217269 - SH - MIDDLETOWN 1102 - LR 302610	Project Scope	35217269 08W	██████ – 2/1/21
2021-04465	35174478 - ECOP - MIDDLETOWN 1101 - H12 - LR548-PH1	Project Scope	35174478 08W	██████ – 2/2/21
2021-04464	35174479 - ECOP - MIDDLETOWN 1101 - H12 - LR548-PH2	Project Scope	35174479 08W	██████ – 2/2/21

2021-04463	35174501 - ECOP - MIDDLETOWN 1101 - H12 - LR548-PH3	Project Scope	35174501 08W	[REDACTED] - 2/2/21
2021-03692	35222045 - SH - MIDDLETOWN 1103 - LR 830 PH4	Project Scope	35222045 08W	[REDACTED] - Need other phases
2021-04306	35219283 -CWSP - NORTH DUBLIN 2101 CB	Project Scope	35219283 08W	Update to new template [REDACTED]
2021-04299	35219282 - CWSP - NORTH DUBLIN 2101 CB	Project Scope	35219282 08W	Update to new template [REDACTED]
2021-04171	35062374 - CWSP - SHINGLE SPRINGS 2109-LR 9372-PH1	Project Scope	35062374 08W	[REDACTED] to Review
2021-04169	35062375 - CWSP - SHINGLE SPRINGS 2109-LR 9372-PH2	Project Scope	35062375 08W	[REDACTED] to Review
2021-05102	35062376 - CWSP - SHINGLE SPRINGS 2109-LR 9372-PH3	Project Scope	35062376 08W	[REDACTED] to Review
2021-04261	35075103 - FROGTOWN 1701 - 3115FT RECOND HFTD TIER2	Project Scope	35075103 08W	[REDACTED] to Review
2021-04769	35219266 - CWSP - MARIPOSA 2102CB	Project Scope	35219266 08W	[REDACTED] to Review
2021-04771	35219097 - CWSP - COARSEGOLD 2104CB	Project Scope	35219097 08W	[REDACTED] - 2/01/21
2021-06095	35223037 - PSPS - OAKHURST 1101 - OAKHURST	Project Scope	35223037 08W	[REDACTED] - 2/02/21

[REDACTED]
Pacific Gas and Electric Company
[REDACTED]