
From: [REDACTED]
To: [REDACTED]
CC: [REDACTED]
Sent: 2/9/2021 11:39:53 AM
Subject: Project Front Door Request: Project Manager Assigned

Congratulations! A Project Manager has been assigned to your request. You may review your request [here](#).

If you have any questions, please contact your Key Contact [REDACTED]. This request was last updated by: [REDACTED]

Information about request:

Created by: [REDACTED]

Key Contact: [REDACTED]

Project Name: 08W – Bucks Creek 1101 - CB

Order #: 35217268, 35224712, 35224713

MWC: MWC 08 - E Dist Reliability

High Level Scope:

Project separated into 3 phases 1-3, with 3 separate Order Numbers (35217268, 35224712, 35224713). Total estimated Full-Project Costs = \$6,221,289.

Rebuild/replace 4.73 miles of OH line with Level 1 and Level 3 system hardening construction consisting of 0.48 miles of overhead and 4.94 miles of underground.

Project Manager: [REDACTED]

If you experience any issues, please contact the Electric Operations Project Management Center of Excellence at [REDACTED]