

From:



To:

CC:

Sent: 2/11/2021 11:22:24 PM

Subject: System Hardening Resource Assignment GC Feedback - SI/NV

Hi



The below Hardening jobs were recently scoped/approved and I need to assign a Resource, along with forecasted construction timelines. Please provide feedback on GC Resource assignments for these projects as soon as possible.

I highlighted projects that had 2022 Construction complete dates. Are these anticipated to be worked in 2022?

PM LAN ID	Order Number	Description	Division	MAT	Mainline Tapline Mixed (MI/TL/MX)
	35062374	CWSP - SHINGLE SPRINGS 2109-LR 9372-PH1	SI	08W	
	35226846	CWSP-SHINGLE SPRINGS 2109-LR 9372-PH1.2	SI	08W	
	35226847	CWSP-SHINGLE SPRINGS 2109-LR 9372-PH1.3	SI	08W	
	35062376	CWSP - SHINGLE SPRINGS 2109-LR 9372-PH3	SI	08W	ML
	35226852	CWSP-SHINGLE SPRINGS 2109-LR 9372-PH3.2	SI	08W	TL
	35226853	CWSP-SHINGLE SPRINGS 2109-LR 9372-PH3.3	SI	08W	TL
	35226854	CWSP-SHINGLE SPRINGS 2109-LR 9372-PH3.4	SI	08W	TL
	35226856	CWSP-SHINGLE SPRINGS 2109-LR 9372-PH3.5	SI	08W	TL
	35217268	CWSP - BUCKS CREEK 1101 CB PH 1	NV	08W	ML
	35224712	CWSP - BUCKS CREEK 1101 CB PH 2	NV	08W	ML
	35224713	CWSP - BUCKS CREEK 1101 CB PH 3	NV	08W	ML

Thank You,

