

Hi [REDACTED]

The below Hardening jobs were recently scoped/approved and I need to assign a Resource, along with forecasted construction timelines. Please provide feedback on GC Resource assignments for these projects as soon as possible.

[REDACTED] - I highlighted projects that had 2022 Construction complete dates. Are these anticipated to be worked in 2022?

| PM LAN ID | Order Number | Description | Division | MAT | Mainline Tapline Mixed (MI/TL/MX) |
|------------|--------------|---|----------|-----|-----------------------------------|
| [REDACTED] | 35062374 | CWSP - SHINGLE SPRINGS 2109-LR 9372-PH1 | SI | 08W | |
| [REDACTED] | 35226846 | CWSP-SHINGLE SPRINGS 2109-LR 9372-PH1.2 | SI | 08W | |
| [REDACTED] | 35226847 | CWSP-SHINGLE SPRINGS 2109-LR 9372-PH1.3 | SI | 08W | |
| [REDACTED] | 35062376 | CWSP - SHINGLE SPRINGS 2109-LR 9372-PH3 | SI | 08W | ML |
| [REDACTED] | 35226852 | CWSP-SHINGLE SPRINGS 2109-LR 9372-PH3.2 | SI | 08W | TL |
| [REDACTED] | 35226853 | CWSP-SHINGLE SPRINGS 2109-LR 9372-PH3.3 | SI | 08W | TL |
| [REDACTED] | 35226854 | CWSP-SHINGLE SPRINGS 2109-LR 9372-PH3.4 | SI | 08W | TL |
| [REDACTED] | 35226856 | CWSP-SHINGLE SPRINGS 2109-LR 9372-PH3.5 | SI | 08W | TL |
| [REDACTED] | 35217268 | CWSP - BUCKS CREEK 1101 CB PH 1 | NV | 08W | ML |
| [REDACTED] | 35224712 | CWSP - BUCKS CREEK 1101 CB PH 2 | NV | 08W | ML |
| [REDACTED] | 35224713 | CWSP - BUCKS CREEK 1101 CB PH 3 | NV | 08W | ML |

Thank You,

[REDACTED]