

From:

To:



CC:

Sent:

2/16/2021 9:49:23 AM

Subject:

Completed Summary - 02/16/21

Attachments:

Pending Repair in 2021 WP - 021621.csv


Good morning Team,

Transmission Line Weekly Completed Summary: YTD Completed 2,154

Scheduled in the 2021 Work Plan Forecasted to End in February: 907 Pending Repair

Action: Tags scheduled within 2021 plan are to be completed by end of forecasted month.

Dashboard included below for this Month's Breakdowns. Pending repair data attached.



Schedule Status - In 2021 Work Plan

| Region | Not Scheduled | Before Feb | Feb | Mar | Q2 | Q3 | Q4 | 2022 | Total |
|--------------|---------------|------------|------------|-------------|-------------|-------------|------------|----------|--------------|
| Central | 606 | 1 | 56 | 175 | 273 | 93 | 6 | | 1210 |
| North Coast | 452 | 9 | 195 | 421 | 1427 | 280 | 169 | | 2953 |
| North Valley | 2838 | 27 | 468 | 623 | 1593 | 498 | 264 | 1 | 6312 |
| South | 616 | 8 | 79 | 182 | 501 | 35 | 12 | | 1433 |
| Tower | 1235 | 13 | 96 | 240 | 795 | 111 | | | 2490 |
| Total | 5747 | 58 | 894 | 1641 | 4589 | 1017 | 451 | 1 | 14398 |

Schedule Status - Approved Outside Plan

| Region | Not Scheduled | Before Feb | Feb | Mar | Q2 | Q3 | Q4 | Total |
|--------------|---------------|------------|-----------|----------|------------|----------|-----------|------------|
| Central | 17 | | 3 | 1 | | | | 21 |
| North Coast | 1 | | | | | | | 1 |
| North Valley | 364 | | 6 | 3 | 8 | 3 | 7 | 391 |
| South | 242 | 1 | 4 | 5 | 136 | 2 | 23 | 413 |
| Tower | 1 | | | | | | | 1 |
| Total | 625 | 1 | 13 | 9 | 144 | 5 | 30 | 827 |

