

From: [REDACTED]
To: [REDACTED]
Sent: 3/19/2021 9:52:48 AM
Subject: Baseline A schedule direction

Hi [REDACTED]

Please place an 'in-service date' of 12/31/2022 for the following 'underground' projects by utilizing the RP57 land task... this will be our baseline 'A'.

Order	Job Owner Name	Project Reporting Year	Order Description
35217272	[REDACTED]	2021	CWSP - KESWICK 1101 LR 1586 PH 1.1
35223030	[REDACTED]	2021	PSPS - BANGOR 1101 CB - MICROGRID
35223039	[REDACTED]	2021	PSPS - WYANDOTTE 1109 - MOORETOWN RANCHE
35224712	[REDACTED]	2021	CWSP - BUCKS CREEK 1101 CB PH 2
35224713	[REDACTED]	2021	CWSP - BUCKS CREEK 1101 CB PH 3
35226628	[REDACTED]	2021	CWSP - KESWICK 1101 LR 1586 PH 1.3
35226629	[REDACTED]	2021	CWSP - KESWICK 1101 LR 1586 PH 1.4
35226700	[REDACTED]	2021	CWSP - WYANDOTTE 110932586 PH 1.2

Please place an 'in-service date' of 12/31/2021 for the following 'overhead' projects by utilizing the RP57 land task... this will be our baseline 'A'.

Order	Job Owner Name	Project Reporting Year	Order Description
35217268	[REDACTED]	2021	CWSP - BUCKS CREEK 1101 CB PH 1
35219260	[REDACTED]	2021	CWSP - WYANDOTTE 110932586 PH 1.1
35226627	[REDACTED]	2021	CWSP - KESWICK 1101 LR 1586 PH 1.2
35226630	[REDACTED]	2021	CWSP - KESWICK 1101 LR 1586 PH 1.5
35226631	[REDACTED]	2021	CWSP - KESWICK 1101 LR 1586 PH 1.6

Thanks in advance,

[REDACTED]
Project Manager
Office: [REDACTED]
Mobile: [REDACTED]
Email: [REDACTED]
Pacific Gas and Electric Company