

From: [REDACTED]
To: [REDACTED]
Sent: 4/21/2021 11:18:45 AM
Subject: RE: Project updates - customer outreach

Hi [REDACTED]

Thank you for the information. I will push all but the projects you listed below to 2022. However, if anything customer related comes up on them do not hesitate to reach out.

As for the projects in 2021, I will work to review these in the next few days and get back to you with any questions. With the Wyandotte one being a priority as it is coming up fast. I did see the email this morning about the meeting request with the tribal council. That usually runs through [REDACTED] Hopefully he is able to help you.

If you hold any calls for these jobs please invite me. I will reach back out for updates once I review. If you need anything from me just let me know.

Thank you

[REDACTED] Electric Outreach Specialist
Local Customer Experience, North Valley & Humboldt Divisions
Pacific Gas and Electric Company
Phone [REDACTED]
Cell: [REDACTED]
email [REDACTED]

From: [REDACTED]
Sent: Tuesday, April 20, 2021 2:46 PM
To: [REDACTED]
Subject: RE: Project updates - customer outreach

Hi [REDACTED]

Of the projects in your list below these are the only ones I feel that we can build this year....2021:

Order	Job Owner Name	Project Reporting Year	Order Description	SAP Status
35057018	[REDACTED]	2021	CWSP - EL DORADO 2101 - 19752 - PH 4.1	PEND
35226627	[REDACTED]	2021	CWSP - KESWICK 1101 LR 1586 PH 1.2	ESTS
35219260	[REDACTED]	2021	CWSP - WYANDOTTE 110932586 PH 1.1	PEND
35226630	[REDACTED]	2021	CWSP - KESWICK 1101 LR 1586 PH 1.5	ESTS
35226631	[REDACTED]	2021	CWSP - KESWICK 1101 LR 1586 PH 1.6	ADER

The 'Ready to Break Ground' dates are a loose goal that I will tighten up or push out as I clear 'dependencies'. PM 35219260 is near tribal property and may need your assistance sooner than any of the others....see attached email.

The balance of the projects in your list have been moved to 2022 since the scope is moving the OH system UG, regardless, as you can see in the attached email we are getting the public's attention when have marks placed in the streets showing any existing utilities...this is part of our 'base-map' process or surveying that we are doing in preparation for the placement of our new trench and other appurtenances....boxes, transformers... etc.

Feel free to call me any time to discuss in more detail.

Respectfully,

[REDACTED], PMP
Project Manager
Office **[REDACTED]**
Mobil **[REDACTED]**
Email **[REDACTED]**
Pacific Gas and
Electric Company

From: **[REDACTED]**
Sent: Wednesday, April 14, 2021 2:34 PM
To: **[REDACTED]**
Subject: Project updates - customer outreach

Hi **[REDACTED]**

I have only worked with you while backfilling for **[REDACTED]** however, it now looks like you may have some system hardening work in the North Valley now. Below are the projects I was just made aware of. I am looking to get any updates you may have. If they have 2022 start dates, just let me know and I will push. Looks like I was given start dates in May for the Bucks Creek jobs. Let me know.

And of course, if anything on the customer side comes up for these, do not hesitate to reach out. If you have any calls for these please include me.

Thank you!

CWSP - KESWICK 1101 LR 1586 PH 1.1	35217272
PSPS - BANGOR 1101 CB - MICROGRID	35223030
PSPS - WYANDOTTE 1109 - MOORETOWN RANCHE	35223039
CWSP - BUCKS CREEK 1101 CB PH 2	35224712
CWSP - BUCKS CREEK 1101 CB PH 3	35224713
CWSP - KESWICK 1101 LR 1586 PH 1.2	35226627
CWSP - KESWICK 1101 LR 1586 PH 1.3	35226628
CWSP - KESWICK 1101 LR 1586 PH 1.4	35226629
CWSP - KESWICK 1101 LR 1586 PH 1.5	35226630
CWSP - KESWICK 1101 LR 1586 PH 1.6	35226631
CWSP - WYANDOTTE 110932586 PH 1.2	35226700

[REDACTED] Electric Outreach Specialist
Local Customer Experience, North Valley & Humboldt Divisions
Pacific Gas and Electric Company
Phon **[REDACTED]**
Cell: **[REDACTED]**
email **[REDACTED]**