2020-81782 Document Routing Request

Print View Edit Log			
Created on:	12/4/2020 4:07:33 PM	Status:	EDR request completed.
Requestor:		Department:	Electric Planning and Strategy
Document Type:	AA (Advance Authorization)	Readable by All:	Yes
Document Title:	AA -08W - Bucks Ceek 110	1 - CPZ CB	
Dollar Amount:	\$950,000		
Job Order Num:	35217268		
Reference Document #:	2020-81775		
ITWR Number:			
Major Work Category:	08W		

Documents	Reviewers/Approvers		
Title	Version	Reviewers	
Bucks Creek 1101 CB RaDa Model.pptx	Original	Approved on 12/16/2020 3:18:50 PM	
2021 08W AA Bucks Creek 1101 CB.doc	Original	Approvers	
2021 08W - BucksCreek1101-CB - WorkDescription.pdf Original		Approved on 12/18/2020 9:42:06 AM	
		Approved on 12/19/2020 11:35:53 AM	
Bucks Creek 1101 CB Unit Cost Rev1.xlsx	Original	Approved on 12/21/2020 1:20:16 PM	
Bucks Creek 1101 CB.kmz	Original	Hide CC LIst	
2021 08W - BucksCreek1101-CB - Project Scope.pdf	Original		
Consolidate Files			

Comments Add Comment

12/18/2020 9:41:52 AM -

Concurring with comment. In the future, Bucks Creek 1101 becomes part of the Bucks Creek 1103 Circuit.

12/16/2020 7:59:30 AM -

Per discussion with DEs, updated design documents to reflect the distribution substation re-configuration and combining BC 1101 into BC 1103 (PM#

1101 into BC 1103 (PM# 12/11/2020 3:48:46 PM -

added cost spreadsheet

12/4/2020 4:17:46 PM -

Bucks Creek 1101 in Protective zone CB was identified for system hardening as part of 2021 plan. This project will replace 4.8 miles of overhead line with level 1 and level 3 hardening. There is an existing EDRS #2020-81775 with the proposed project scoping for DE review.