

From:

Sent:

2/17/2021 5:04:24 PM

To:

Subject:

O8W-PM 35217268, 35224712, 35224713
- Bucks Creek 1101 Phase 1,2&3 - Pre-Engineering Meeting

Location:

3756 Hwy 70 (please see attached kmz file)

Start:

2/22/2021 11:00:00 AM

End:

2/22/2021 2:00:00 PM

Recurrence:

(none)

Meeting Status:

Meeting organized

Required Attendees:

Optional Attendees:

Attachments:

10.08W-BucksCreek1101CBWorkDescription_20210218161921.410_X.xlsx; Segment1
PM#35217268.kmz

All,

- Adding in phases 2 and 3 to this walk so we can absolutely confirm 'base-map' limits for our Land Surveying department for the OH-UG scope portions.

All,

Please find time to attend this meeting, and if you absolutely can't make it please work with your management to find an alternate person to go for you, that is if you are in the 'required' category.

I am attaching a 'kmz' file since when I enter the address as seen in the picture (I'd like to meet just on the other side of this bridge) it takes me to a farm in Oroville which is about an hour away from the job-site... so make sure you understand where it is you are going before leaving. We will also need access to the sub-station so please be sure to wear the appropriate PPE so you can enter the grounds.



Please advise,

[REDACTED], PMP

Project Manager

Office [REDACTED]

Mobil [REDACTED]

Email [REDACTED]

**Pacific Gas and
Electric Company**

From: [REDACTED]

Sent: Wednesday, February 17, 2021 10:49 AM

To: [REDACTED]

PGE-DIXIE-NDCAL-000017286

Cc: [REDACTED]
Subject: PM 35217268 - Bucks Creek 1101 Phase 1 - Pre-Engineering Meeting

Hi [REDACTED]

I am doing the estimate for Phase 1 of the Bucks Creek 08W wildfire hardening under PM 35217268. Would you like to schedule a pre-engineering meeting to discuss potential issues with this job? Let me know if you have any questions or would like more information.

Thank you for your time,

[REDACTED]
Senior Distribution Designer
Energy Experts International
Office: [REDACTED]
Working remotely – Mobile: [REDACTED]