| From: | |
|---------------------|---|
| Sent: | 2/19/2021 8:40:20 AM |
| То: | |
| Subject: | O8W-PM 35217268, 35224712, 35224713 - Bucks Creek 1101 Phase 1,2&3 - Pre-Engineering Meeting |
| Location: | Revised Meeting Location 'Rock Creek Powerhouse' 3371 CA-70, Belden, CA 95915 |
| Start: | 2/22/2021 11:00:00 AM |
| End: | 2/22/2021 2:00:00 PM |
| Show Time As: | Tentative |
| Recurrence: | (none) |
| Meeting Status: | Not yet responded |
| Required Attendees: | |
| Optional Attendees: | |
| Attachments: | 10.08W-BucksCreek1101CBSketch_20210219153030.034_X.pptx; 10.08W- |
| | BucksCreek1101CBWorkDescription_20210218161921.410_X.xlsx; Segment1 |
| | PM#35217268.kmz |

<u>AII,</u>

In consideration of the limited parking at the Bucks Creek Power house we are moving our initial meeting point down river to the Rock Creek Powerhouse. From there we will tailboard, and then carpool to the Bucks Creek Power house. I have also included the 'Key Sketch' so you can familiarize yourself with the entire project. As you will see the ~4miles of OH-UG scope begins immediately after the second tunnel, and runs essentially all the way to Bucks Creek.

<u>-</u> <u>All,</u>

Adding in phases 2 and 3 to this walk so we can absolutely confirm 'base-map' limits for our Land Surveying department for the OH-UG scope portions.

All,

Please find time to attend this meeting, and if you absolutely can't make it please work with your management to find an alternate person to go for you, that is if you are in the 'required' category.

I am attaching a 'kmz' file since when I enter the address as seen in the picture (I'd like to meet just on the other side of this bridge) it takes me to a farm in Oroville which is about an hour away from the job-site....so make sure you understand where it is you are going before leaving. We will also need access to the sub-station so please be sure to wear the appropriate PPE so you can enter the grounds.



Please advise,

Project Manager Office: Mobile Email: <u>Pacific Gas and</u> <u>Electric Company</u> Hi

I am doing the estimate for Phase 1 of the Bucks Creek 08W wildfire hardening under PM 35217268. Would you like to schedule a pre-engineering meeting to discuss potential issues with this job? Let me know if you have any questions or would like more information.

Thank you for your time,

Senior Distribution Designer Energy Experts International

Working remotely – Mobile