From:

Sent:

To:

Subject: Base-Map HGR/Forecast meeting

 Start:
 3/29/2021 10:00:00 AM

 End:
 3/29/2021 10:30:00 AM

Show Time As: Free

Recurrence: (none)

Required Attendees: Optional Attendees:



I would like to financially start my projects off in the correct direction, to help me do this I will need your assistance in determining the correct value to HGR each month, and your forecasted spend for the next month. The output of this meeting would be a table like the one below that you can share with whomever will enter the HGR's for your contracts, while and myself will forecast the next months expected spend. As we get move through time we should get good at doing this and being accurate.

Order	Order Description	Base Map Status	Expected Base Map Complete	Base Map Vendor	Surveyor	Contract Value/ Hours expected	March HGR amount	April Forecast amount
35223030	PSPS - BANGOR 1101 CB - MICROGRID	In Progress	4/23/2021					
35223039	PSPS - WYANDOTTE 1109 - MOORETOWN RANCHE	In Progress	4/30/2021					
35226700	CWSP - WYANDOTTE 110932586 PH 1.2	In Progress	4/30/2021					
35217272	CWSP - KESWICK 1101 LR 1586 PH 1.1	In Progress	5/1/2021					
35226628	CWSP - KESWICK 1101 LR 1586 PH 1.3	In Progress	5/1/2021					,
35226629	CWSP - KESWICK 1101 LR 1586 PH 1.4	In Progress	5/1/2021					
35224712	CWSP - BUCKS CREEK 1101 CB PH 2	In Progress	5/7/2021					
35224713	CWSP - BUCKS CREEK 1101 CB PH 3	In Progress	5/7/2021					

Thanks in advance,

, PMP
Project Manager
Office:
Mobile:
Email:
Pacific Gas and
Electric Company

## Microsoft Teams meeting

Join on your computer or mobile app Click here to join the meeting

Or call in (audio only)

Need Help with Teams? Click on the Help option in this invite to connect you directly to our Teams at PG&E Training site!

Learn More | Help | Meeting options