

---

**From:** [REDACTED]  
**Sent:** 6/2/2021 4:03:25 PM  
**To:** [REDACTED]  
**Subject:** Bucks Creek System Hardening Projects - Land and Environmental Permitting Discussion  
**Location:** Microsoft Teams Meeting  
**Start:** 6/8/2021 2:00:00 PM  
**End:** 6/8/2021 3:00:00 PM  
**Recurrence:** (none)  
**Meeting Status:** Accepted  
**Required Attendees:** [REDACTED]  
**Optional Attendees:** [REDACTED]  
**Categories:** HOSTING  
**Attachments:** 35217268\_SH - BUCKS CREEK 1101 CB.kmz; PM 35217268 - Bucks Creek 1101 Phase 1 - Project Level Costs

Hey Team! à **Updating meeting invite with talking points.**

These projects have quite a bit of potential Land and Environmental permitting triggers. I would like us all to discuss the construction dates, scope of work, timelines, etc.

1. Scope
2. Engineering's thoughts
3. construction work plan
4. LP/Environmental table top review
5. estimating table top review

Thanks!


---

## Microsoft Teams meeting

### Join on your computer or mobile app

[Click here to join the meeting](#)

### Or call in (audio only)



Need Help with Teams? Click on the Help option in this invite to connect you directly to our Teams at PG&E Training site!

[Learn More](#) | [Help](#) | [Meeting options](#)

---