

**From:**

**Sent:**

**To:**

**Subject:** Bucks Creek System Hardening Projects

**Location:** Microsoft Teams Meeting

**Start:** 6/28/2021 1:00:00 PM

**End:** 6/28/2021 2:00:00 PM

**Recurrence:** (none)

**Meeting Status:** Meeting organized

**Required Attendees:**

**Optional Attendees:**

**Categories:** HOSTING

**Attachments:** 35217268\_SH - BUCKS CREEK 1101 CB.kmz; PM 35217268 - Bucks Creek 1101 Phase 1 - Project Level Costs

Bucks Creek Team!

Great meeting review on 6/8. Will update invite with talking points and previous meeting minutes soon.

\*\* I am scheduling this meeting three weeks out because many of the team members on the call are OOO in two weeks. \*\*\*

Agenda

1. Quickly Review Scope of Work
2. [REDACTED] review cost of Phase 1
3. Review design questions
4. Discuss permit submittal language
5. **SITE WALK SCHEDULE WITH CT REP and ALL REPS – use draft drawings to**

Thanks!

---

## Microsoft Teams meeting

**Join on your computer or mobile app**

[Click here to join the meeting](#)

**Or call in (audio only)**

[Find a local number](#) | [Reset PIN](#)

Need Help with Teams? Click on the Help option in this invite to connect you directly to our Teams at PG&E Training site!

