

---

**From:** [REDACTED]  
**Sent:** 6/9/2021 6:50:48 AM  
**To:** [REDACTED]  
**Subject:** Bucks Creek System Hardening Projects  
**Location:** Microsoft Teams Meeting  
**Start:** 6/28/2021 1:00:00 PM  
**End:** 6/28/2021 2:00:00 PM  
**Recurrence:** (none)  
**Meeting Status:** Accepted  
**Required Attendees:** [REDACTED]  
**Optional Attendees:** [REDACTED]  
**Attachments:** 35217268\_SH - BUCKS CREEK 1101 CB.kmz; PM 35217268 - Bucks Creek 1101 Phase 1 - Project Level Costs

Bucks Creek Team!

Great meeting review on 6/8. Will update invite with talking points and previous meeting minutes soon.  
\*\* I am scheduling this meeting three weeks out because many of the team members on the call are OOO in two weeks. \*\*\*

Agenda

1. Quickly Review Scope of Work
2. [REDACTED] review cost of Phase 1
3. Review design questions
4. Discuss permit submittal language
5. **SITE WALK - SCHEDULE it WITH CT REP and ALL REPS – use draft drawings to**

35217268 (08W) - CWSP - BUCKS CREEK 1101 CB PH 1
35224712 (08W) - CWSP - BUCKS CREEK 1101 CB PH 2
35224713 (08W) - CWSP - BUCKS CREEK 1101 CB PH 3

Thanks!

[REDACTED]

---

## Microsoft Teams meeting

Join on your computer or mobile app

[Click here to join the meeting](#)

Or call in (audio only)

[REDACTED]

[Find a local number](#) | [Reset PIN](#)

Need Help with Teams? Click on the Help option in this invite to connect you directly to our Teams at PG&E Training site!

[Learn More](#) | [Help](#) | [Meeting options](#)

---