From:

Sent: 6/9/2021 6:50:48 AM

To:

Subject: Bucks Creek System Hardening Projects

 Location:
 Microsoft Teams Meeting

 Start:
 6/28/2021 1:00:00 PM

 End:
 6/28/2021 2:00:00 PM

Recurrence: (none)
Meeting Status: Accepted

Required Attendees: Optional Attendees:

Attachments: 35217268_SH - BUCKS CREEK 1101 CB.kmz; PM 35217268 - Bucks Creek 1101 Phase 1 -

Project Level Costs

Bucks Creek Team!

Great meeting review on 6/8. Will update invite with talking points and previous meeting minutes soon.

** I am scheduling this meeting three weeks out because many of the team members on the call are OOO in two weeks. ***

Agenda

- 1. Quickly Review Scope of Work
- 2. review cost of Phase 1
- 3. Review design questions
- 4. Discuss permit submittal language
- 5. open format

Thanks!

Microsoft Teams meeting

Join on your computer or mobile app

Click here to join the meeting

Or call in (audio only)

Find a local number | Reset PIN

Need Help with Teams? Click on the Help option in this invite to connect you directly to our Teams at PG&E Training site!