
From: Unknown
Sent: 6/9/2021 10:14:35 AM
To: Unknown <Unknown>; [REDACTED]
Subject: Contract Estimators Questions (EEl) - Bucks Creek
Start: 6/9/2021 1:00:00 PM
End: 6/9/2021 2:00:00 PM
Recurrence: (none)
Meeting Status: Meeting organized

Required Attendees: [REDACTED]

Hi [REDACTED]

This is to review the comments EEl and agreed upon for the upcoming drawing sets and site walk for Bucks Creek. See attached email that [REDACTED] I forgot to review his request during yesterday's project meeting. And requested to set up a call sooner than the next project meeting.
Bucks Creek Phase 1, 2, and 3

35217268 (08W) - CWSP - BUCKS CREEK 1101 CB PH 1
--

35224712 (08W) - CWSP - BUCKS CREEK 1101 CB PH 2
--

35224713 (08W) - CWSP - BUCKS CREEK 1101 CB PH 3
--

I also noticed that Mooretown was on the list, too.

Status update on other projects:

I spoke with [REDACTED] with EN ENG yesterday about Keswick's 1.1, 1.3, and 1.4 and we agreed to a June 21 prelim drawing date and al day site walk on June 23.