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12282020 75041 AM
Recent Desktop Scoping Sessions

In the effort to meet the challenge of having 200 miles into estimating hands by January 31 2021 there has

been much discussion regarding NOT field scoping after the desktop scoping session but simply segmenting
the maps and confirming in the field when the estimate actually starts I believe this is the method your LOB

agreed upon

Harsh can you confirm this and provide the necessary direction to this team so we can get the following

projects that have already had a desktop scoping session pushed forward There is approximately 42 miles

that have been through a desktop scoping session already

Desktop
Review Date Order Name

9242020 ECOP MIDDLETOWN 1101 H12 LR548PH1 202051816 Humbold

9242020 ECOP MIDDLETOWN 1101 H12 LR548PH2 202053670 Humbold

9242020 ECOP MIDDLETOWN 1101 H12 LR548PH3 202053724 Humbold

12172020 ECOP SI LVERADO 2102 H02LR58626 202076801

12172020 ECOP SI LVERADO 2102 H01LR58626 202078168

12172020 ECOP SI LVERADO 2104 H05LR726 202077337

12172020 ECOP LAS GALLINAS A 1105 H01LR99904 202076901

12172020 ECOP FULTON 1107 H02LR604 202078779

12172020 ECOP MIDDLETOWN 1101 H16LR48212 Ph2 202078306

12172020 ECOP MIDDLETOWN 1101 H16LR48212 Phi 202078081

12172020 ECOP CLAYTON 2212 H01LR2951 202077594

152020 SH BUCKS CREEK 1101 CB 202081782

152020 SH KES WICK 1101 LR 1586 202082753

152020 SH UPPER LAKE 1101 CB 202082007

152020 SH KONOCTI 1102 LR 965078 202081645

162020 ECOP DIAMOND SPRINGS 1107 H01LR1402 202066261

162020 ECOP DIAMOND SPRINGS 1107 H02LR1402 202069602

162020 ECOP PUEBLO 2102 H01LR792 202061154

Thank You
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